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FIRST QUARTER - July 1, 2017 to September 30, 2017
[ Y] 3Fe20 [NEV ] 080 | sHoPP | $2,478 [ $17 [ $1,297 [Roadway Rehabilitation [ oemoite [ oe7i7 | o08n4/17 | o08/28/17 12/01/17 1 [Location(s) [
SECOND QUARTER - October 1, 2017 to December 31, 2017
3E050 | PLA 080 SHOPP $1,043 $82 $762 |Install culvert liners 06/30/16 07/02/17 10/01/17 10/01/17 02/01/18 10 Drainage System(s)
2F080 | YUB | VAR SHOPP $3,400 $159 $2,833 [Upgrade pedestrian infrastructure 07/22/15 07/15/17 10/01/17 10/15/17 04/01/18 69 Curb Ramps
Modify signal controllers, install
0H270 | YOL | VAR SHOPP $555 $45 $480 |interconnect cable, and other associated 12/30/16 08/01/17 10/01/17 11/01117 05/01/18 20 Collisions Reduced
work
1H880 | VAR | VAR SHOPP $1,000 $0 g295 |1ace High Friction Surface Treatment or 05/24/17 08/01/17 10/01/17 10117 | o3/0518 71 |Collisions Reduced
Open Graded Asphalt Concrete
0H490 | VAR | VAR SHOPP $1,105 $5 $424 Z‘i;ﬁfce signs, sign lighting and install exit| -y 5/17 08/01/17 11/01/17 1115117 03/15/18 315 |Lighting Fixtures
3F550 | YOL 275 SHOPP $10,710 $41 $2,047 [Sub-nav protection 01/08/16 07/01/17 10/01/17 12/01/17 06/01/18 1 Bridge(s) schedule
THIRD QUARTER - January 1, 2018 to March 31, 2018
2F130 ED 050 SHOPP $4,000 $350 $1,344 |Install sandtraps and pullouts 12/29/16 11/01/17 12/15/17 01/02/18 05/01/18 4 Acres Treated/Pollutant
Upgrade metal beam guard rail and add
4F610 [ SAC | VAR SHOPP $3,000 $20 $700 |concrete barrier 05/05/17 11/01/17 01/14/18 01/15/18 04/15/18 8 Collisions Reduced
convert minor leg stop controlled T-
4F840 ED 050 SHOPP $3,445 $35 $1,115 |intersection into 3-leg roundabout 12/21/16 09/15/17 01/05/18 01/15/18 03/30/18 25 Collisions Reduced Potential R/W condemnation
Potential R/W condemnation;
Shoulder widening and curve Timely support from utility
2F590 | YuB 020 SHOPP $19,200 $1,480 $5,270 |improvements 01/29/16 10/01/17 01/15/18 02/01/18 07/16/18 62 Collisions Reduced companies
Y | 1F230 | VAR 080 SHOPP $12,131 $5 $3,054 |Install Ramp Meters 06/16/16 12/15117 06/01/17 02/15/18 06/15/18 7 Field Elements
ADA curb ramps, update pedestrian Timely support from utility
3F130 [ VAR | VAR SHOPP $1,850 $12 $1,483 |facilities 08/31/16 11/15/17 12/15/17 03/15/18 06/15/18 62 Curb Ramps companies
Installation of fiber optic communication
4F460 | SAC 050 SHOPP $6,000 $800 $1,600 |lines. 06/30/16 11/01/17 12/15/17 03/15/18 04/15/18 8 Miles of Cable
Potential R/W condemnation;
Timely support from utility
2F320 | YuB 020 SHOPP $9,950 $1,400 $3,910 |Widen shoulders and rehab pavement 06/13/16 11/01/17 03/01/18 03/15/18 12/01/18 4.4 Lane Miles companies
High magnitude of effort
2H650 | NEV 089 SHOPP $2,287 $16 $2,129 [Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 356 Location(s) needed to identify dead trees in
a timely manner
High magnitude of effort
2H660 | NEV | VAR SHOPP $2,464 $16 $1,357 [Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 534 Location(s) needed to identify dead trees in
a timely manner
High magnitude of effort
2H670 | SIE [ VAR SHOPP $3,520 $16 $1,015 |Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 936 Location(s) needed to identify dead trees in
a timely manner
High magnitude of effort
2H680 ED VAR SHOPP $3,794 $16 $1,479 [Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 1042 Location(s) needed to identify dead trees in
a timely manner
FOURTH QUARTER - April 1, 2018 to June 30, 2018
Potential R/W condemnation;
Rehabilitate Roadway and widen shoulder, Timely support from utility
1A920 | SUT 020 SHOPP $21,614 $650 $5,323 [including one structure (Wadsworth Canal 12/01/16 12/01117 03/15/18 04/01/18 09/01/18 11.4 Lane Miles companies;
Bridge #18-0003). 408 and 404 permits may
impact schedule
Potential R/W condemnation;
3F090 | SAC | VAR SHOPP $65,000 $1,000 $12,200 |Seismic retrofit on 4 bridges 12/30/16 02/01/18 03/15/18 04/15/18 10/01/18 4 Bridge(s) 408 permit may impact
schedule
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3F530 | ED | 050 SHOPP $7,360 $60 $3,338 [Replace bridge 12/29/16 12/01/17 04/15/18 04/15/18 11/01/18 1 Bridge(s)
Y | 4Fa00 | sAc | o005 SHOPP $2,100 $6 gagg | 'Weigh in motion repairs and concrete 08/15/17 02/01/18 03/15/18 04/15/18 09/15/18 1 Location(s)
pavement replacement
Pending Geotech
recommendations;
Potential R/W condemnations;
2F340 | PLA | 049 SHOPP $29,000 $50 $5,650 |HMA overlay 03/01/17 12/01/17 05/01/18 05/01/18 10/15/18 22 Lane Miles Timely support from utility
companies;
Potential hazardous waste
cleanup concerns;
Driveway access cleanup
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